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Quarterly Overview

Reporting Country Zimbabwe PEPFAR Technical Areas % 
Completio

Lead Partner The Union 1. Universal and Early Access 68%
Collaborating Partners 2. Laboratories 58%
Date Report Sent 3. Infection Control 40%
From B Nyathi, Country director 5. TB/HIV 33%
To Dr Ruth Bulaya-Tembo 6. Health Systems Strengthening 54%
Reporting Period July-September 2012 7. M&E, OR and Surveillance 62%

Overall work plan completion 52%

Overall work plan implementation status

Technical and administrative challenges

Most Significant Achievements 

In-country Global Fund status and update

Engaging partners in integrated TB and HIV care 
The project successfully engaged all relevant health workers at national, provincial, district and 
municipality levels and obtained strong buy-in. This has paved the way for implementation of the rest 
of the activities. 
 
Training 
A total of 7 TB and TB/HIV training workshops were conducted in 6 out of  9 selected urban areas. A 
total of 217 health workers (138 female and 79 males) working within the local authorities, provincial 
hospitals and other clinics within the urban areas were trained. Training focused on  the detection and 
management of adults and children with TB and HIV co-infection. This will facilitate proper 
management of TB/HIV co-infected patients seeking care and treatment at the selected 13 sites as 
well as neighbouring health facilities. 
 
Tools to facilitate implelementation 
Various materials to facilitate implementation of planned activites were procured for example: audio 
visual equipment for health education, water containers to facilitate health facility DOT, 2 Xpert 
MTB/Rif equipment and catridges for diagnosis of sputum negative TB,  mobile phones, computers, 
internet equipment and basic clinic furniture. 
 
Recording and reporting tools for capturing IPT activities in children and other TB/HIV recording and 
reporting tools have been reviewed and are at draft stage. The final review will take place at a 
stakeholders meeting planned for the last week of October. 
 
The availability of these materials will facilitate proper patient management, monitoring, education, 
recording and reporting at the integrated care sites. 
 
Renovations for infection control 
An infection control-trained architect was engaged to support the development of plans and 
renovations at the integrated TB HIV care sites. This will ensure minimum renovation standards for 
infection control and patient flow. 

Overall implementation status was at 52% at year end. 

The abscence of a project coordinator, together with the very late start and competing priorities 
especially at national and provincial level resulted in low implementation level. A coordinator was 
recruited to commence duty in October 2012. 

The implementation of Global Fund Round 8, phase 2 is ongoing. 



Quarterly Technical Outcome Report 

Technical Area
Result

Data Year Data Year Y2

1.1.4 Number of TB patients enrolled into the 
integrated TB/HIV care programme

0 2011 2000 2012 823/2000 (41%)

All sites were still in the early stages of 
implementation and trainings were still on 
going by the end of the quarter. 

The project implementation started late (April 
2012). Only 9 out 13 sites reported. Training and 
sites visits will be conducted to ensure proper and 
early reporting for all sites. One report came too 
late and the other three sites did not report and 
will be followed up immediately.

1.1.5 Reduced barriers for TB screening of HIV 
infected patients
Numerator: Number of OI/ART clinics providing TB 
screening services for OI/ART patients in the 
selected urban areas
Denominator: Total number of OI/ART clinics in the 
selected urban areas

No data 2011

70% 
(Actual 
figures 
to be 

advised)

2012 56/56 (100%) 

All 56 OI/ART clinics in the selected urban 
areas are providing TB screening services.  
The National AIDS programme has 
introduced new tools which incoorporate TB 
screening for HIV patients. These are being 
piloted although most of the sites had 
already taken an initiative to report.

There is no standard primary data collection tool,  
Roll out is planned for January after pilot 
evaluation by NAP.

1.2.2 Eligible children younger than 5 years 
(contacts of ss+ adults) that were put on IPT
Indicator Value: Percent
Numerator: Number of eligible children younger 
than 5 years (contacts of ss+ adults) who start 
(given at least one dose) IPT during the reporting 
period at the project site.
Denominator: Total number of eligible children 
younger than 5 (contacts of ss+ adults) during the 
same reporting period.

No data 2011

90% 
(Actual 
figures 
to be 

advised)

2012 59/72 (82%)

The reporting sites used improvised tools to 
collect this data. 

Draft data collection tools have been developed 
and will be finalised next quarter.

1.2.5 Introduction of directly observed treatment at 
clinics
Indicator Value: Percent
Numerator:  Number of TB patients (All forms of 
TB) observed daily at a health facility at the project 
sites in the selected urban areas 
Denominator: Total number of TB patients 
undergoing treatment in the selected urban areas

No data 2011 60% 2012 545/ 823
=66%

Health facility based DOT was emphasised 
to site staff at all interactions during 
trainings, visits and review meetings.

Water dispensers were procured to facilitate 
this process. 

Some patients still prefer family based DOT 
support. Continous health education and IEC 
material will be provided for health facility staff 
and patients.

1.2.6 Pulmonary TB patients without a recorded 
smear microscopy result among adult patients
Indicator Value: Number

No data 2011

<5% 
(Less 

than 80 
patients 
out of 
1600

2012 21/ 622
=3%

Direct sputum smear microscopy  for 
diagnosing TB was emphasised to site staff 
at all interactions during trainings, visits 
and review meetings.

The sputum specimens are still being transported 
from some sites to distant laboratories. Additional 
microscopy centres will be established to improve 
access.

1.1 Increased 
demand for and 
use of high quality 
TB services and 
improve the 
satisfaction with 
TB services 
provided 
(Population/Patient 
Centered 
Approach)

1.2 Increased 
quality of TB 
services delivered 
among all care 
providers (Supply)

Expected 
Outcomes

Outcome Indicators
1. Universal and Early Access

Baseline Target Highlights of the Quarter Challenges and Next Steps to Reach the 
Target



Technical Area
Result

Data Year Data Year Y2
2.1.3 [ Other ] Reduced barriers for TB microscopy 
screening and treatment monitoring
 Indicator Value: number
Numerator: Number of new microscopy centres 
established

0 2011 9 2012 0

Reassessment of need is on going It has been found necessary to reassess the sites 
that require laboratories and this has caused a 
delay in implementation. The reassessment 
process will be completed by 1st week of 
November and implementation will start from mid 
Novermber.

2.1.4 Cure Rate    
Description: The percentage/number  of a cohort of 
new confirmed TB cases registered in a specified 
period that successfully completed treatment with 
bacteriologic evidence of (“cured”) 
Indicator Value: Percent/percentage
Percentage calculation:
Numerator: number of registered confirmed TB 
cases cured
Denominator: Total number of cases confirmed TB 
cases registered 

76% (Num 
= 2607

Den = 3419)  
- Quarter 1 
to Quarter 
3; for 5 TB 

CARE 
supported 
provinces

2010

80% 
(Num = 

400
Den = 

500 (The 
final 
result 
will be 
avilable 
at the 
end of 
2013) 

2012 No results yet

There are no reported outcomes for the 
project yet. 

Outcomes are traditionally reported after at least 
one year later. The project is working on a 
recording and reporting approach that will facilitate 
earlier reporting.

2.3 Ensured 
optimal use of new 
approaches to the 
laboratory 
confirmation of TB 
and incorporation 
in national 
strategic lab plans

2.3.1 New technologies have been introduced
Indicator Value: Number of selected urban areas 
using the geneXpert machine

0 2011 2 2012

2 sites have been 
selected, the 
machines have not 
been installed yet.

The Gene Xpert instruments were procured 
but these are yet to be installed. The 
national implementation plan and Gene 
Xpert were drafted during the quarter by an 
established Gene Xpert implementation 
committee. 

The training materials and reporting forms for 
Gene Xpert were not yet  finalised. The reporting 
tools will be finalised next quarter. 

Installation of the instruments is planned for  mid 
November.

2.1 Ensured 
capacity, 
availability and 
quality of 
laboratory testing 
in country needed 
to support the 
diagnosis and 
monitoring of TB 
patients

Expected 
Outcomes

Baseline Target Challenges and Next Steps to Reach the 
Target

2. Laboratories
Outcome Indicators Highlights of the Quarter



Technical Area
Result

Data Year Data Year Y2
3.2 Scaled-up 
implementation of 
TB-IC strategies

3.2.2 Key facilities with IC focal person, 
implementation plan, budget, and monitoring 
system
Indicator Value: Percent
Numerator: The number of selected categories of 
key facilities with all three (a+b+c) interventions in 
place. 
Denominator: Total number of key facilities of the 
selected categories

0 2011 13 2012 1/13 (8%)

The trainings that were conducted during 
the quarter also included the infection 
control.

8 of the 9 reporting sites do not yet have a full 
infection control package (a+b+c). Support visits 
will be conducted to the remainining 12 sites for 
capacity building in infection control.

3.3 Strengthened 
TB IC Monitoring & 
Measurement

3.3.1 Annual reporting on TB disease (all forms) 
among HCWs is available as part of the R&R system
Indicator Value: Yes/No No 2011 Yes 2012 No

Draft tools were developed to capture this 
indicator but not yet put into use.

The draft tools will be finalised next quarter at a 
stakeholders meeting. This activity will be 
prioritised in the comming quarter.

3. Infection Control
Expected 
Outcomes

Outcome Indicators Highlights of the Quarter Challenges and Next Steps to Reach the 
Target

Baseline Target



Technical Area
Result

Data Year Data Year Y2
5.1.2 Facilities that are providing HIV prevention 
messages at TB services
Indicator Value: number
Numerator: Number of facilities providing HIV 
prevention messages at TB services

No data 2011 13 2012 13/13(100%)

It is mandatory for all sites proving TB 
services to offer HIV prevention messages.

Delayed development of IEC materials has partially 
affected the quality of service delivery in this area. 
Adaptation of existing IEC materials is in progress 
and this will be finalised by the end of 2012.

5.1.3 Facilities that are providing TB prevention 
messages at HIV Care services
Indicator Value: number
Numerator: Number of facilities providing TB 
prevention messages at HIV care services

No data 2011 13 2012 13/13 (100%)

It is mandatory  for all sites proving HIV 
care services to offer TB prevention 
messages.

Delayed development of IEC materials has partially 
affected the quality of service delivery in this area. 
Adaptation of existing IEC materials is in progress 
and this will be finalised by the end of 2012.

5.2.1 HIV-positive patients who were screened for 
TB in HIV care or treatment settings
Indicator Value: Percent
Numerator: Number of HIV-positive patients seen 
at HIV testing and counseling or HIV treatment and 
care services who were screened for TB symptoms, 
over a given time period.
Denominator: Total number of HIV-positive patients 
seen at HIV testing and counseling or HIV 
treatment and care services, over the same given 
time period.

No data 2011 80% 2012 4680/9952 (47%)

The National AIDS programme is piloting 
new tools which incoorporate TB screening 
for HIV patients. These are being piloted 
although most of the sites had already 
taken an initiative to report.

There is no national standardised primary data 
collection tool to collect this indicator and this may 
have affected the accuracy of the results. Roll out 
of the new data collection tools that are currently 
being piloted is planned for January after pilot the 
evaluation by NAP.

5.2.2 TB patients with known HIV status
Indicator Value: Percent
Numerator: Total number of all TB patients 
registered over a given time period who were 
tested for HIV (after giving consent) during their TB 
treatment
Denominator: Total number of TB patients 
registered over the same given time period.

87% (Num 
= 12060
Den = 

13916)  - 
Quarter 1 to 
Quarter 3; 
for 5 TB 
CARE 

supported 
provinces

2011

90% 
(Num = 

1800
Den = 
2000 

2012 775/ 823 (94%)

Provider initiated testing and couselling for 
HIV is routinely offered to all clients seeking 
services at health facilities

Continuous patient education will be supported in 
the next quarter through the development and 
printing of IEC materials. Patients education will 
capture the few remaining patients that opted out 
of HIV testing.

5.2.4  TB suspects screened for HIV
Indicator Value: Percent
Numerator: Total number of all TB suspects 
registered over a given time period tested for HIV 
(after giving consent).
Denominator: Total number of TB suspects 
registered over the same given time period.

Not available 2011 90% 2012 674/1189 (57%)

There was a significant improvement due to 
improved recording and reporting and 
promotion of the provider initiated 
counselling and testing. 

Data accuracy remains a challenge because HIV 
screening among TB suspects is not routinely 
reported. In future the programme will actively 
collect data from the registers.

5.1 Strengthened 
prevention of 
TB/HIV co-
infection

5.2 Improved 
diagnosis of 
TB/HIV co-
infection

Highlights of the QuarterTarget
5. TB/HIV

Expected 
Outcomes

Outcome Indicators Baseline Challenges and Next Steps to Reach the 
Target



5.3.1 Registered HIV infected TB patients receiving 
ART during TB treatment at the project site
Indicator Value: Percent
Numerator: All HIV-positive TB patients, registered 
over a given time period, who receive ART (are 
started on or continue previously initiated ART) at 
the project site
Denominator: All HIV-positive TB patients 
registered over the same given time period.

44% (Num 
= 4228

Den = 9726)  
- Quarter 1 
to Quarter 
3; for 5 TB 

CARE 
supported 
provinces

2010

55% 
(Num = 

825
Den = 
1500 

(basing 
on 

previous 
data 

approxi
mately 
75% of 
patients 
are HIV 
positive) 

2012 589/914 (64%)

Trainings that were conducted during the 
quarter emphasised on the need for early 
initiation of ART in TB/HIV co infected 
patients.

This data is reported in retrospect and does not 
directly reflect on the work of project. The project 
will be working more closely with the centres to 
obtain current ART uptake data.

5.3.2 HIV-positive TB patients who receive CPT
Indicator Value: Percent
Numerator: Number of HIV-positive TB patients, 
registered over a given time period, who receive 
(given at least one dose) CPT during their TB 
treatment at the project site
Denominator: Total number of HIV-positive TB 
patients registered over the same given time period 
at the project site.

91% (Num 
= 8804

Den = 9726)  
- Quarter 1 
to Quarter 
3; for 5 TB 

CARE 
supported 
provinces

2010

95% 
(Num = 

1425
Den = 
1500 

(basing 
on 

previous 
data 

approxi
mately 
75% of 
patients 
are HIV 
positive) 

2012 704/914 (77%)

Trainings that were conducted during the 
quarter emphasised on the need for early 
initiation of CPT in TB/HIV co infected 
patients.

Challenges in the supply chain of cotrimoxazole 
were reported throughout the country. Adequate 
stocks have since been ordered to address this 
challenge.

5.3 Improved 
treatment of 
TB/HIV co-
infection



Technical Area
Result

Data Year Data Year Y2
6.2.1 Supervisory visits conducted according to 
project supervisory standards
Indicator Value: Percent
Numerator: Number of annual supervisory visits 
conducted to the 13 project sites.
Denominator: Number of annual supervisory visits 
planned for the 13 project sites.

0 2011 6 2012 6/6 (100%)

The Union TB & HIV Director participated in 
3  visits that took place during the quarter

6.2.3 Health care workers trained using  PEPFAR 
funds
Indicator Value: Number 
Numerator: Number of project sites health care 
workers trained on TB/HIV and OI/ART 
management using PEPFAR funds disagregated by 
gender

0 2011

195 
males
195 

females

2012

216 people (138 
Females and 79 
Males)

216/390 (65%)

 - This figure 
includes other health 
workers in the same 
urban areas 

The trainings were specifically modified for 
integrated care

There was inadequate time to train all targeted 
health workers. The remaining trainings will be 
conducted before the end of 2012.

6.2.4 Health care workers trained using  PEPFAR 
funds
Indicator Value: Number 
Numerator: Number of project sites health care 
workers trained on Rapid HIV Testing and 
Counselling using PEPFAR funds disagregated by 
gender

0 2011

196 
males
195 

females

2013 0

No trainings were conducted during the 
quarter. 

There was inadequate time to conduct this 
training. The training will be conducted before the 
end of December.

6.2.5 Clinics offering TB and ART services
Indicator Value: Number 
Numerator: Number of project sites clinics offering 
TB and ART initiation and follow up services in the 
selected urban areas

2011 16 2012 12/16 (75%)

No major highlights The following clinics are not yet accredited for 
OI/ART:
    ~Chinotimba
    ~Phakama
    ~Tshabalala
    ~Dangamvura.
Provincial teams have been granted authority to 
assess and accredit the ART sites. It is anticipated 
that the process of accreditation will be complete 
by the end of December 2012

Technical Area
Result

Data Year Data Year Y2
7.2.3 Local TB and HIV data analysis and use for 
planning
Numerator:  Number of quarterly review meetings 
conducted 

0 2011 2 2012 1/2  (50%)

One joint meeting was  conducted for all 
sites. 

There was inadequate time to hold the second data 
analysis meeting

7.2.4 Number of quarterly project sites narrative 
reports with recommendations for actions to be 
taken based on data analysis 0 2011 42 2012 27/42 (64%)

A regular system of reporting has been put 
in place in addition to the routine NTP 
system of regular reporting. 

3 sites in Harare and 1 in Masvingo  did not report.  
The sites that did not report will be visited for 
support in recording and reporting immediately

6.2 TB control 
components (drug 
supply and 
management, 
laboratories, 
community care, 
HRD and M&E) 
formed integral 
part of national 
plans, strategies 
and service 
delivery of these 
components

7.2 Improved 
capacity of NTPs to 
analyze and use 
quality data for 
management of 
the TB program

Expected 
Outcomes

Expected 
Outcomes

6. Health Systems Strengthening
Baseline Target Challenges and Next Steps to Reach the 

Target

Outcome Indicators Highlights of the Quarter Challenges and Next Steps to Reach the 
Target

Outcome Indicators Highlights of the Quarter

Baseline Target
7. M&E, OR and Surveillance



Quarterly Activity Plan Report
Outcome Activity 

#
Activity Activity 

Leader
Approved 

Budget
Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

1.1.1 Engage Provincial Medical Directors and/or 
Directors of Health Services to facilitate 
Integrated TB & HIV Care project 
implementation in the selected urban areas

The Union 8.063 100% Dec 2011 Activity completed. All provinces were visited to discuss 
planned activities and implementation modalities.

1.1.2 Provide IEC materials for patients and the 
general community

The Union 15.768 25% June 2012 There was no progress from the previous quarter . The 
identified IEC materials are yet to be translated into 
local languages during the first quarter of APA 3. New 
completion date: December 2012 

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

1.2.1 Facilitate implementation of DOT at health 
centres

The Union 1.577 90% Mar 2012 Water containers were procured. The distribution 
process to the 13 targeted sites is ongoing and will be 
completed by mid November 2012.

1.2.2 Provide equipment and material for health 
education

The Union 9.461 90% June 2012 13 television sets were procured. The distribution 
process to the 13 targeted sites is ongoing and will be 
completed by mid November 2012.

1.2.3 Provide patient-friendly environment for 
integrated TB and HIV care

The Union 15.768 10% Mar 2012 This activity has been carried over to APA 3 quarter 1 & 
2. It relates to assessing service quality and patients 
needs, using the QUOTE TB light tool and support key 
renovations and improvements. 
New completion date: March 2013 

1.2.4 Facilitate provision of  IPT to children less 
than 5 years who are contacts of sputum 
smear positive mothers/family members

The Union 631 70% Mar 2012 The tools for recording and reporting of  IPT activities in 
children,  and other TB/HIV recording and reporting 
tools have been reviewed and are at draft stage. The 
final review will take place at a stakeholders meeting to 
be held during the last week of October

New completion date: December 2012 

64%

1.1 Increased 
demand for 
and use of high 
quality TB 
services and 
improve the 
satisfaction 
with TB 
services 
provided 
(Population/Pat
ient Centered 
Approach)

1.2 Increased 
quality of TB 
services 
delivered 
among all care 
providers 
(Supply)



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

2.1.1 Strengthen sputum smear microscopy 
network in selected urban sites

The Union 32.748 15% mar 2012 It has been found necessary to reassess the sites that 
require laboratories and this has caused a delay in 
implementation. The reassessment process will be 
completed by 1st week of November and 
implementation will start from mid Novermber. 
Meanwhile arrangements to establish a sputum 
transport system for the sites are ongoing. A system will 
be in place by January 2013.

2.1.2 Provide emergency supplies of essential 
laboratory consumables 

The Union 3.639 100% june 2012 Basic laboratory supplies such as sputum mugs and 
other consumables  have been issued  to health centres 
according to their requests.

2. Laboratories

2.1 Ensured 
capacity, 
availability and 
quality of 
laboratory 
testing in 
country needed 
to support the 
diagnosis and 
monitoring of 
TB patients

Planned 
Completion 



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

2.3.1 Provide and pilot use of new technology to 
diagnose TB 

The Union 65.011 100% mar 2012

2.3.2 Provide consumables for 2 Xpert MTB/RIF 
machines

The Union 24.258 100% mar 2012

2.3.3 Facilitate and ensure appropriate use of 
Xpert MTB/RIF equipment

The Union 5.900 25% mar 2012 Training will be provided by the procurement agent 
during installation. New completion planned  date: Mid 
November

2.3.4 Provide for essential ART-related 
laboratory tests

The Union 28.382 15% june 2012 Suitable laboratories to do the tests have been identified 
and first invoices have been received. However, there is 
slow uptake of these funds.                        
New completion date: March 2013 (thereafter, the 
service will be discontinued as funding was not allowed 
in APA 3)

59%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

3.2.1 Initial health facility assessment for TB IC The Union 2.018 100% mar 2012 This activity was done in conjuction with activity 1.1.1

3.2.2 Development and printing of health facility 
infection control plans 

The Union 1.104 10% mar 2012 This activity is planned for completion during the second 
quarter of APA 3
New completion date: March 2013

3.2.3 Improve patient management in waiting 
areas of health facilities

The Union 3.942 15% mar 2012 New completion date: July 2013 i.e after completion of 
rennovations below

3.2.4 Strengthen infection control in TB and 
OIART (HIV) clinics

The Union 86.722 25% Sept 2012 An  architect has been identified to oversee the 
renovations for the selected sites.
New completion date: July 2013

3.2.5 Improve awareness on TB infection control 
among patients and staff

The Union 4.003 20% june 2012 Posters and other IEC materials have been identified for 
adaptation.
New completion date: March 2013

3.2 Scaled-up 
implementatio
n of TB-IC 
strategies

3. Infection Control

2.3 Ensured 
optimal use of 
new 
approaches to 
the laboratory 
confirmation of 
TB and 
incorporation 
in national 
strategic lab 
plans

Planned 
Completion 

2 Gene Xpert instruments and 1,500 cartridges have 
been procured.  Installation of the instruments is 
planned for  mid November. Testing will start mid - 
December.



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

3.3 
Strengthened 
TB IC 
Monitoring & 
Measurement

3.3.1 Establish monitoring and care system for 
tuberculosis infection among health care 
workers

The Union 788 70% mar 2012 Draft tools for monitoring this activity have been 
developed in line with item 1.2.4. Systematic screening 
of health workers will commence in January 2013

40%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

5.1 
Strengthened 
prevention of 
TB/HIV co-
infection

5.1.1 Encourage testing and screening of TB and 
HIV patient spouses 

The Union 3.942 10% june 2012 This is work in progress done through the routine health 
education at all sites. The process of developing the 
pamphlets is ongoing.
New completion date: February 2013 

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

5.2.1 Facilitate TB screening for HIV patients in 
OI/ART (HIV) clinics

The Union 1.334 80% june 2012 This is work in progress. TB screening is an integral 
practice of OI/ART management. The process of 
developing the new  TB screening tool is being done in 
partnership with the National AIDS Programme.

New completion date: December 2012 

5.2 Improved 
diagnosis of 
TB/HIV co-
infection

5. TB/HIV Planned 
Completion 



5.2.2 Strengthen  sputum transportation system 
to safely transport specimens

The Union 6.065 60% june 2012 Modification of the inside of the carrier box on 
motorcycles to avoid spillage was done to already 
existing motor cycles
New completion date: December 2012 

5.2.3 Introduce sputum transport system at 6 
sites not covered by the TB CARE I-funded 
program.

The Union 32.748 15% june 2012 This is work in progress, an organisation to partner with 
has been identified (Riders) and arrangements are 
ongoing to identify and train the riders. 
New completion date: January 2013 

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

5.3.1 Provide integrated, one-stop shop services 
to TB/HIV coinfected patients in project 
clinics 

The Union 47.303 15% mar 2012 The process of renovations is ongoing. An architect has 
been engaged to facilitate the process.
New completion date: July 2013

5.3.2 Enhance TB and HIV treatment adherence The Union 7.884 15% june 2012 The process of developing the pamphlets is ongoing - 
the materials have been identified and the extent of  
adaptation has been decided.
New completion date: February 2013 

33%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

6.2.1 Engage local authorities through the Health 
Officers Forum to discuss performance and 
review progress of the project

The Union 9.097 100% june 2012 This activity has been completed.

6.2.2 Improve working environment in TB and 
HIV care rooms

The Union 19.552 90% mar 2012 26 office desks, 26 office chairs, 52 visitors chairs, 13 
filing cabinets, the distribution process is ongoing.
New completion date: December 2012

6.2.3 Facilitate patient follow up The Union 2.838 90% mar 2012 Same as above

5.2 Improved 
diagnosis of 
TB/HIV co-
infection

5.3 Improved 
treatment of 
TB/HIV co-
infection

6.2 TB control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD and 
M&E) formed 
integral part of 
national plans, 
strategies and 
service 
delivery of 
these 
components

6. Health Systems Strengthening Planned 
Completion 



6.2.4 Strengthen communication and 
coordination, and provide regular feedback 
on treatment and care of co-infected 
patients in the cities where the project is 
implemented

The Union 7.568 0% mar 2012 This activity has not yet started. The activity will be 
moved to APA 3.
Monthly meetings will commence in November 2012

6.2.5 Train health workers on  TB/HIV & OI/ART 
management (joint TB/HIV training)

The Union 100.317 60% june 2012 7 trainings out of the planned 13 have been conducted. 
A total of 217 people (138 Females and 79 Males) were 
trained. The trainings focused on TB detection in adults 
and children, TB and HIV treatment, monitoring, TB/HIV 
collaborative activities, recording and reporting.
New completion date: February 2013

6.2.6 Train health workers  on rapid HIV testing  
and counselling

The Union 58.058 0% june 2012 Not yet started, carried over to APA 3
New completion date: February 2013

6.2.7 Onsite mentorship of staff at project sites The Union 7.896 100% mar 2012 Activity completed
6.2.8 Mentorship visits to the new sites by the 

IHC managers 
The Union 2.256 0% june 2012 Not yet started, carried over to APA 3

New completion date: January 2013

6.2.9 Participation in international TB/HIV fora The Union 14.974 100% sept 2012 Travel arrangements are in place for the Union, World 
TB conference to be held in Kualar Lumpur

6.2.10 Develop and print monthly Zimbabwe 
Office newsletters and annual report

The Union 15.525 0% june 2012
New completion date: January 2013

54%

6.2 TB control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD and 
M&E) formed 
integral part of 
national plans, 
strategies and 
service 
delivery of 
these 
components



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.2.1 Facilitate data collection, analysis, use and 
report-back

The Union 26.091 75% june 2012 One meeting was sccessfully conducted. All sites 
presented baseline data and recommendations for 
implementation of the supported activities.
New completion date: January 2013

7.2.2 Printing of M&E tools to fill in gaps in the 
event of inadequate supplies 

The Union 4.730 0% june 2012 This activity was cancelled

7.2.3 Purchase computers for project staff and 
sites

The Union 38.206 100% mar 2012 Activity completed

7.2.4 Facilitate communication between project 
site staff, provinces, NTP and TB CARE

The Union 6.465 50% mar 2012 Mobile moderms were procured, the distribution process 
is ongoing
New completion date: mid November 2012.

7.2.5 Facilitate program supervision The Union 50.942 100% mar 2012 One vehicle was procured. Activity completed.
7.2.6 Strengthen operations research data 

management
The Union 13.832 100% mar 2012 Data management training conducted, 7 people were 

trained (5 males and 2 females). 

7.2.7 Strengthen operations research writing 
skills

The Union 10.404 10% june 2012 The trained researchers are at various stages of their 
research either collecting data or waiting for approvals. 
After data collection, a training on Data analysis will be 
conducted in APA 3.
New completion date: March 2013.

62%

7.2 Improved 
capacity of 
NTPs to 
analyze and 
use quality 
data for 
management 
of the TB 
program

7. M&E, OR and Surveillance Planned 
Completion 



Quarterly GeneXpert Report 

Country Zimbabwe Period

Table 1: GeneXpert instruments and cartridges procured or planned by quarter

Jan-Dec 2011 Jan-Sept 2012 Cummulative Total

# GeneXpert Instruments 0 0 3 mei-12
# Cartridges 0 0 1500 mei-12

Table 2: Cumulative List of GeneXpert Instruments Procured to Date or Planned in the Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Instrument # of Modules 
(1, 2, 4, or 16)

Location(s) 
(facility name & 
city/ province or 

TBD)

USG Funding 
Source (e.g.,  
PEPFAR COP 

FYxx, USAID)1

Planned 1 4 Reference laboratory USAID

Planned

2 4 Harare and Bulawayo 
cities

PEPFAR (2012)

               
               
               
               

July-September 2012

1 Differentiating between PEPFAR and USAID-funded is important. If it is PEPFAR funded, specify the fiscal year (i.e. FY2011).
Add rows if there are more than 8 instruments in total.

# still planned 
for procurement 

in APA 2

Month, Year 
procurement planned 

(i.e. April 2012)

Procured

     
     
     
     

Partner/ Implementing Organization; 
Additional Comments

NTP, Zimbabwe
NTP, Zimbabwe

     
     



Table 3: Cumulative Xpert MTB/RIF Cartridges Procured to Date or Planned for Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Order # # of 
Cartridges*

Location(s) 
(facility name 

and city/ 
province or TBD)

USG Funding 
Source (e.g., 
PEPFAR COP 

FYxx, USAID) 1

Planned 1 500 Reference laboratory USAID
Planned 2 500 Harare city PEPFAR
Planned 3 500 Bulawayo city PEPFAR

4                
5                

Any additional information/clarifications to the above (optional)

Please describe technical assistance or evaluation of implementation activities performed and planned.

Please provide a brief description of any significant problems encountered in use of the GeneXpert machine(s) and Xpert MTB/RIF cartridges

*There are 10 cartridges per kit, but we need the total # of cartridges (not kits)
Add an additional row for every procurement order of cartridges

Comments

The instruments and catridges have been ordered and delivered. 

The  2 Gene Xpert instruments were procured but  are yet to be installed. The national implementation plan and Gene Xpert were drafted 
during the quarter by an established Gene Xpert implementation committee.  



Quarterly Photos (as well as tables, charts and other relevant materials)



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Condition 
(7)

Disposition 
date (8)

Title held by 
(9)

Insurance 
policy number

Genexpert IV - 4 
Module machine with 

desktop

801870 ZI IT 039 41089 17000 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Genexpert IV - 4 
Module machine with 

desktop

801871 ZI IT 040 41089 17000 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 176 41121 400 0,00 ZIM Office # 6
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 177 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 178 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 179 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 180 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 181 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 182 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 183 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 184 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 185 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 186 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

TB CARE I
Zimbabwe PEPFAR

July-September 2012
APA 2



Desk, wooden 6 drawer NA ZI 187 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 188 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 189 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 190 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 191 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 192 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 193 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 194 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 195 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 196 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 197 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 228 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 229 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 202 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Desk, wooden 6 drawer NA ZI 201 41121 400 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 200 41121 190 0,00 ZIM Office # 6
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 203 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 204 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 205 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202



Chair, highback 
liftmaster, red

NA ZI 206 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 207 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 208 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 209 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 210 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 211 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 212 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 213 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 214 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 215 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 216 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 217 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 218 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 219 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 220 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 221 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 222 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 223 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 224 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202



Chair, highback 
liftmaster, red

NA ZI 225 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 226 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Chair, highback 
liftmaster, red

NA ZI 227 41121 190 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 198 41121 90 0,00 ZIM Office # 6
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 199 41121 90 0,00 ZIM Office # 6
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 230 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 231 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 232 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 233 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 234 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 235 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 236 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 237 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 238 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 239 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 240 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 241 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 242 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 243 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202



Everywhere chairs, blue 
with rest arms

NA ZI 244 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 245 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 246 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 247 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 248 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 249 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 250 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 251 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 252 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 253 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 254 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 255 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 256 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 257 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 258 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 259 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 260 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 261 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 262 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202



Everywhere chairs, blue 
with rest arms

NA ZI 263 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 264 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 265 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 266 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 267 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 268 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 269 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 270 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 271 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 272 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 273 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 274 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 275 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 276 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 277 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 278 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

Everywhere chairs, blue 
with rest arms

NA ZI 279 41121 90 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 3400 Desktop CNT202Z2LR ZI IT 041 41121 780 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 3400 Desktop CNT202Z2SF ZI IT 042 41121 780 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202



HP 3400 Desktop CNT202Z2L9 ZI IT 043 41121 780 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 3400 Desktop CNT202Z39R ZI IT 044 41121 780 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 3400 Desktop CNT202Z27M ZI IT 045 41121 780 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 3400 Desktop CNT202Z2HQ ZI IT 046 41121 780 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 3400 Desktop CNT202Z2RT ZI IT 047 41121 780 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 3400 Desktop CNT202Z2LD ZI IT 048 41121 780 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 3400 Desktop TRF2190CGY ZI IT 049 41121 780 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 3400 Desktop TRF21209TY ZI IT 050 41121 780 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 3400 Desktop CNT202Z2H7 ZI IT 051 41121 780 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 3400 Desktop TRF2190CKS ZI IT 052 41121 780 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 3400 Desktop TRF21209VC ZI IT 053 41121 780 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 4530s laptop with 
bag

CNU2092RZD ZI IT 054 41121 885 0,00 ZIM Office # 6
Good 

condition
NA PEPFAR 10 90A 5008202

HP 4530s laptop with 
bag

CNU2092RT0 ZI IT 055 41121 885 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 4530s laptop with 
bag

CNU2092Y69 ZI IT 056 41121 885 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 2035 printer CNC0G47027 ZI IT 057 41121 375 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 2035 printer CNCF445468 ZI IT 058 41121 375 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 2035 printer CNC0H47166 ZI IT 059 41121 375 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 2035 printer CNCF445488 ZI IT 060 41121 375 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 2035 printer CNCF445477 ZI IT 061 41121 375 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202



HP 2035 printer CNCF445470 ZI IT 062 41121 375 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 2035 printer CNCF445485 ZI IT 063 41121 375 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 2035 printer CNC0H47169 ZI IT 064 41121 375 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 2035 printer CNCF445484 ZI IT 065 41121 375 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 2035 printer CNCOG47025 ZI IT 066 41121 375 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 2035 printer CNCF445463 ZI IT 067 41121 375 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 2035 printer CNCOH47167 ZI IT 068 41121 375 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

HP 2035 printer CNCF445474 ZI IT 069 41121 375 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

LG BS275 LCD projector 007CTNL03327 ZI IT 070 41121 895 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

LG BS275 LCD projector 110CTEA04964 ZI IT 071 41121 895 0,00 ZIM Office Storeroom
Good 

condition
NA PEPFAR 10 90A 5008202

LG BS275 LCD projector
007CTMR0099

5
ZI IT 072 41121 895 0,00 ZIM Office Storeroom

Good 
condition

NA PEPFAR 10 90A 5008202

LG BS275 LCD projector 205CTAS00256 ZI IT 073 41121 895 0 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202
LG BS275 LCD projector 205CTDG05170 ZI IT 074 41121 $895,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202
LG BS275 LCD projector 205CTQX05068 ZI IT 075 41121 $895,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202
LG BS275 LCD projector 205CTFT00259 ZI IT 076 41121 $895,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202
LG BS275 LCD projector 012CTPY00376 ZI IT 077 41121 $895,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202
LG BS275 LCD projector 205CTWC01817ZI IT 078 41121 $895,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

Mobile Cellphone, Nokia 1282
353666054950
739 ZI IT 079 41170 $30,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

Mobile Cellphone, Nokia 1282
353692056191
221 ZI IT 080 41170 $30,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

Mobile Cellphone, Nokia 1282
353692056412
924 ZI IT 081 41170 $30,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

Mobile Cellphone, Nokia 1282
353690051681
402 ZI IT 082 41170 $30,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

Mobile Cellphone, Nokia 1282
353298051630
252 ZI IT 083 41170 $30,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202



Mobile Cellphone, Nokia 1282
353692056188
391 ZI IT 084 41170 $30,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

Mobile Cellphone, Nokia 1282
353690051666
643 ZI IT 085 41170 $30,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

Mobile Cellphone, Nokia 1282
353665059329
501 ZI IT 086 41170 $30,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

Mobile Cellphone, Nokia 1282
353690051454
651 ZI IT 087 41170 $30,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

Mobile Cellphone, Nokia 1282
353690051636
067 ZI IT 088 41170 $30,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

Mobile Cellphone, Nokia 1282
353691053469
408 ZI IT 089 41170 $30,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

Mobile Cellphone, Nokia 1282
353692056102
897 ZI IT 090 41170 $30,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

Mobile Cellphone, Nokia 1282
353690051794
619 ZI IT 091 41170 $30,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

Samsung 32 inch LCD TV
ZVUZ3MJC700
344E ZI IT 098 41173 $700,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

Samsung 32 inch LCD TV
ZVUZ3MLC800
278A ZI IT 099 41173 $700,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

Samsung 32 inch LCD TV
ZVUZ3MLC800
289Z ZI IT 100 41173 $700,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

Samsung 32 inch LCD TV
ZVUZ3MJC700
512F ZI IT 101 41173 $700,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

LG 32 inch LCD TV
205NDNUAF94
3 ZI IT 102 41173 $700,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

LG 32 inch LCD TV
202NDHB0980
9 ZI IT 103 41173 $700,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

LG 32 inch LCD TV 202NDDM095
0

ZI IT 104 41173 $700,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

LG 32 inch LCD TV
202NDNU0927
1 ZI IT 105 41173 $700,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

LG 32 inch LCD TV
202NDDH0961
6 ZI IT 106 41173 $700,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

LG 32 inch LCD TV
202NDDM098
18 ZI IT 107 41173 $700,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

LG 32 inch LCD TV 201NDFVIM86
7

ZI IT 108 41173 $700,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

LG 32 inch LCD TV
201NDKDIM24
5 ZI IT 109 41173 $700,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202

LG 32 inch LCD TV 205NDLSAF72
0

ZI IT 110 41173 $700,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR 10 90A 5008202



Water dispenser, 20lt NA ZI 280 41173 $450,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR
Water dispenser, 20lt NA ZI 281 41173 $450,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR
Water dispenser, 20lt NA ZI 282 41173 $450,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR
Water dispenser, 20lt NA ZI 283 41173 $450,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR
Water dispenser, 20lt NA ZI 284 41173 $450,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR
Water dispenser, 20lt NA ZI 285 41173 $450,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR
Water dispenser, 20lt NA ZI 286 41173 $450,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR
Water dispenser, 20lt NA ZI 287 41173 $450,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR
Water dispenser, 20lt NA ZI 288 41173 $450,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR
Water dispenser, 20lt NA ZI 289 41173 $450,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR
Water dispenser, 20lt NA ZI 290 41173 $450,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR
Water dispenser, 20lt NA ZI 291 41173 $450,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR
Water dispenser, 20lt NA ZI 292 41173 $450,00 0,00 ZIM Office Storeroom Good conditionNA PEPFAR

Motor vehicle, Toyota 
Hilux, white TBA ZI 293 41173 $35.599,00 0,00 ZIM Office Good conditionNA PEPFAR

GRAND TOTAL 130.684
(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info


